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Type of Report: Monthly Progress

Overall Status: ! VP

FY-75 funds were received during the last week of this reporting i
period. M M

Due to foreseeable delays in the replacement of defective tapes ) H M M

evaluated during the October reporting period, an attempt was made L P

to copy these tapes in spite of their numerous parity errors. This P.3Z_&

effort was successful with the possible loss of only a few records.
These may be recoverable with additional processing. Excepting any
unforeseen problems, it appears we can now proceed with processing i -
and analysis of the investigation's S-192 data.

Recommendations for Action:

We request that NASA/JSC continue with their plans to provide re-
placement tapes for the aforementioned defective S-192-CCT's. If
the present ERIM copy of these tapes should prove unsatisfactory
for subsequent processing, the availability of NASA generated re-
placement products may prevent additional delays.

Expected Accomplishments During the Next Reporting Period: .

Processing of S-192 data will begin in December; however, a general

shutdown of ERIM facilities will occur during the Chirstmas-New a
Year holiday period.



Significant Results:

None to report.

Summary Outlook:

A major processing effort is still to be undertaken in the processing
and analysis of the S-192 digital data collected on 12 June 1973.

Travel Summary and Outlook:

Travel to EROS Data Center, Sioux Falls, South Dakota by investigators
Gilmer and Work is scheduled for 9-13 December to review investigation
progress and determine future plans.


